Phase Markups Report

Project: Early Action

Phase Markups Report

Site: Interim Action-Excavate-Treat-Offsite Disposal-all areas

Phase: excavation, treatment, offsite disposal

Subcontracted Portion of Work

Total Direct Cost
Overhead %
Overhead

Subtotal
Subcontractor Profit %

Subcontractor Profit
Total Subcontract Cost

Prime Contractor Portion of Work

Total Direct Cost
Overhead %
Overhead

Prime Subtotal

Prime + Subcontract
Prime Profit %
Prime Profit Cost

Prime + Subcontract + Prime Profit

Other Project Costs

Contingency %
Contingency Allowance
Total Contract Cost + Contingency

Owner Cost %
Owner Cost

Total Contract Cost + Contingency + Owner Cost

Total No-Markup Items

Grand Total

Date: 4/5/2018
Time: 7:17 AM

Professional Labor MLE SubBid Total
$0 $0 $1,121,244 $1,121,244
132.00% 25.00% 0.00%
$0 $0 $0 $0
$0 $0 $1,121,244 $1,121,244
8.00% 8.00% 0.00%
$0 $0 $0 $0
$0 $0 $1,121,244 $1,121,244
Professional Labor MLE SubBid Total
$30,609 $1,803,182 $0 $1,833,791
132.00% 25.00% 0.00%
$40,404  $450,795 $0 $491,200
$71,013 $2,253,977 $0 $2,324,991
$71,013 $2,253,977 $1,121,244 $3,446,234
8.00% 8.00% 8.00%
$5,681 $180,318 $89,699 $275,699
$76,694 $2,434,296 $1,210,943 $3,721,933
0.00% 0.00% 0.00%
$0 $0 $0 $0
$76,694 $2,434,296 $1,210,943 $3,721,933
11.00% 11.00% 11.00%
$8,436 $267,773  $133,204  $409,413
$85,131 $2,702,068 $1,344,147 $4,131,346
$3,948
$4,135,294
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